
Publish Release Overview (Epic-Level Overview)

CR Filing Deadline
CR Filing Deadline for Updates Based on Design (IT)
Publish Preliminary Technical specifications
Publish Initial / Final Technical Specifications
CR Filing Deadline for Federal Reg / Price Changes
Publish Final / Final Technical Specifications
Publish Errata Version Technical Specifications

Publish Preliminary Postage Statements Minus Actual Prices
Publish Final Price Embedded Postage Statements  

Publish Initial Version of the Release Notes 
Publish Error Codes and Descriptions to Businesses Rules
Publish Second Version of the Release Notes
Publish Third Version of the Release Notes
Publish Final Release Documents

Start Acceptance Testing / Pre-Prod Environment Deployment
Finish Acceptance Testing / Pre-Prod Environment Deployment

Deployment
TEM Software Deployment
Price Change Effective

Schedule for Structural System Changes
The release schedule does not represent critical or high priority bug fixes, and patches that may occur on an as-needed basis.  
Price & Structural Changes may include price changes, changes to postage statements, changes to Mail.dat and Mail.XML file specifications, and other changes that may require 
software vendors to update their software.  These releases may also contain limited changes to functionality.

Non-Structural Changes may include new functionality and defect corrections.  These releases will NOT include any changes to postage statements, changes to Mail.dat and 
Mail.XML file specifications, and other changes that would require software vendors to update their software. The Postal Service intends to file with the PRC Market Dominant and 
Competitive prices in October 2014.

The Release Numbers for the January 2015 release are:
*40.0.0.0 for PostalOne!®
*19.0.0.0 for SASP
*30.0.0.0 for FAST
*13.0.0.0 for Program Registration

The Release Numbers for the April 2015 release are:
*41.0.0.0 for PostalOne!®
*19.0.0.0 for SASP
*31.0.0.0 for FAST
*14.0.0.0 for Program Registration

N/A Mar 2 2015

Jan 26 2015 Apr 13 2014
N/A Apr 26 2015

Jan 25 2015 Apr 12 2015

Feb 4 2014

USPS Release Deployment

Dec 1 2014
Jan 16 2015 Mar 31 2015

Mar 11 2015

Release Schedule:  2015

Release Activities & Milestones January 2015 April 2015
Non-structural Changes Price & Structural Changes

USPS Announcement of Major Business Changes & Requirements
Oct 10 2014 Feb 13 2015

IDEAlliance Technical Specifications

N/A Dec 22 2014

Feb 27 2015
N/A Feb 13 2015
N/A Jan 11 2015
N/A Jan 9 2015

N/A Dec 15 2014

Acceptance Testing

Dec 18 2014

N/A

USPS Release Documents (Release Notes, Guides and Technical Specifications)
Oct 10 2014 Feb 13 2015

Nov 18 2014 Mar 3 2015

May 18 2015

USPS Postage Statements Publication Schedule

N/A

N/A

N/A Feb 6 2015

Mar 27 2015

Mar 24 2015

Mar 31 2015


